

SUPPLEMENTAL ENGINEERING AGREEMENT NO. 2

APRON RECONSTRUCTION AND EXPANSION, A.I.P. 3-49-0047-11 & 12

J-U-B Project No. 83-13-024
Roosevelt City, Utah

THIS SUPPLEMENTAL ENGINEERING AGREEMENT is made as of the 24th day of October, 2014, by and between the Roosevelt City, 255 South State, Roosevelt, UT 84066, hereinafter referred to as the CLIENT, and J-U-B ENGINEERS, Inc., 2875 S. Decker Lake Dr. Suite 575, Salt Lake City, UT 84119, hereinafter referred to as J-U-B. These additional services are a supplement to the scope of services contained in J-U-B's existing Agreement for Professional Services for this project made on the 15th day of March, 2013, by and between the CLIENT and J-U-B. All other TERMS AND CONDITIONS of said agreement remain in full force and effect.

WHEREAS, the CLIENT and J-U-B desire to supplement the Agreement to cover costs incurred or to be incurred by J-U-B for additional labor, expenses for construction administration and observation for the construction of additional apron area (Alternate). The original supplement NO. One anticipated five working days for the alternate work. The contractor has now requested ten working days.

All provisions of the original Agreement for Engineering Services remain in effect except as expressly modified by this Supplement. The Scope of the Construction Work has not been modified.

Modify the following to Section 1.01 BASIC SERVICES as follows:

B. Bidding and Construction Phase for the Reconstruct and Expand Apron Project:

Additional work to complete tasks 8 through 18.

Revise the following tasks:

10. Provide full-time field observation, for additional apron area (alternate) work. Assume 10 working days for the alternate work per change order #2 on a 9 hour working basis.

Revise Subsection 3.01B.1.e Fixed Fee as follows:

- e. Fixed Fee: The Fixed Fee for performance completed under this task shall be increased to Fifteen Thousand, Nine Hundred Seven Dollars and Twenty Nine Cents (\$15,907.29).

2. Total estimate for Bidding and Construction Phase, including fixed fee, for the work under this AGREEMENT shall not exceed One Hundred Thirty Five Thousand, Three Hundred Ten Dollars and Ten Cents (\$135,310.10).

Described as Follows: This increase covers construction phase tasks 8 through 18 and additional expenses.

Original Construction Phase with Supplements No. One and No. Two = \$135,310.10

Original Construction Phase with Supplement No. One = \$126,282.95

Supplement No. Two Additional Compensation = \$ 9,027.15

Revise Subsection 3.01C. as follows:


- C. Total Project Fees. Total fees as outlined in Sections 3.01.A and 3.01.B are One Hundred Eighty Four Thousand, Six Hundred Twenty Six Dollars and Sixty Cents (\$184,626.60). See Exhibit A.

IN WITNESS WHEREOF, the CLIENT and the J-U-B hereto have made and executed this Supplemental Agreement as of the day and year first above written.

CLIENT:

J-U-B: **J-U-B ENGINEERS, Inc.**

Roosevelt City, UT





Name: Justin Johnson

Name: Chuck A. Larson, P.E

Title: Roosevelt City Manager

Title: Vice President